
CONSTRUCTION PROGRESS 

AS ON 31sta!wΩму



E - BLOCK

STATUS

Å 19th floor completed
Å Internal Painting ς1st & 2nd coat 

putty work is in progress
Å Floor Marble laying work is in progress
Å Main floor Tiling work is in progress 
Å Toilet Tiling work is in progress
Å Fire Fighting ςPipe laying & Testing

work is in progress 
Å Water Proofing work is in progress
Å Plumbing work is in progress



F - BLOCK

STATUS

Å 19th floor completed
Å Internal Painting ςPutty & Primer 

work completed
Å Floor Marble laying completed
Å Main floor Tiling work nearing completion
Å Toilet Tiling work nearing completion
Å Fire Fighting ςPipe laying & Testing

work nearing completion
Å Water Proofing completed
Å Plumbing work nearing completion
Å Window fixing work is in progress



G - BLOCK

STATUS

Å 19th floor completed
Å Internal Painting ς1st & 2nd coat 

putty and primer work is in progress
Å Floor Marble laying work nearing 

completion
Å Main floor Tiling work nearing completion
Å Toilet Tiling work nearing completion
Å Fire Fighting ςPipe laying & Testing

work is in progress
Å Water Proofing work is in progress
Å Plumbing work nearing completion
Å Window fixing work is in progress



H - BLOCK

STATUS

Å 19th floor completed
Å Internal Painting ς1st & 2nd coat Putty & 

Primer work is in progress
Å Floor Marble laying work nearing 

completion
Å Main floor Tiling work is in progress
Å Toilet Tiling work is in progress
Å Fire Fighting ςPipe laying & Testing

work is in progress
Å Water Proofing work is in progress
Å Plumbing work is in progress
Å Window fixing work is in progress



I - BLOCK
STATUS

Å 19th floor completed
Å Internal Painting ςWall & Ceiling painting 

work nearing completion
Å Floor Marble laying completed 
Å Main floor Tiling work completed
Å Toilet Tiling work completed
Å Fire Fighting completed
Å Water Proofing completed
Å Plumbing completed
Å Windows fixing work completed
Å Door Frame fixing ςBedroom & Toilet           

work completed, Main door frame fixing      
work nearing completion 

Å Electrical switch plate fixing work
completed(Top cover plate fixing
work nearing completion)

Å Sanitary fittings work completed
Å CP fittings work is in progress



I - BLOCK
HALL FRENCH WINDOW LIFT WORK COMPLETED


